DATA ITEM DESCRIPTION OME NO 07000155 |

1. Tme  Weekly Status Report | 2. IDENTIFICATION NumBer - OT-085 |

3. DESCRIPTION / PURPOSE 10 provide a weekly summary of cost, performance, and exposure data for program management purposes.

4. APPROVAL DATE 5. OFFICE OF PRIMARY RESPONSIBILITY 6a. DTIC APPLICABLE 6b. GIDEP APPLICABLE
(YYMMDD)

990205 CEHNC-OE-CX

7. APPLICATION / INTERRELATIONSHIP  This Data Item Description contains instructions for preparing the weekly status report on an individual
task order basis. Reports for each previous week are due by facsimile or E-mail on the first working day of each week. Specific data
from this report will be collected and reported on a contract basis once per month in accordance with DID OT-080.

8. APPROVAL LIMITATION 9a. APPLICABLE FORMS 9b. AMSC NUMBER

10. PREPARATION INSTRUCTIONS

10.1 The weekly status report shall be prepared in accordance with this Data Item Description, unless otherwise specified in individual
task orders. The reports shall be submitted on 8.5 x 11 inch plain bond paper or corporate letterhead. The report shall be signed by the
Project Manager and shall consist of the following:

10.1.1. General.

10.1.1.1 Contract number, task order number, project location and ending date of report.

10.1.1.2 Brief description of project scope and methodol ogy/equipment used for detection of OE (e.g., Sub-surface clearance of 35
acres using 52Cx magnetometers).

10.1.1.3 Name of Contractor:s Project Manager, Senior UXO Supervisor, UXO Safety Officer, and UXO Quality Control Specialist.
10.1.1.4 Name of Government Safety Specialist on site.

10.1.2 Cost/Schedule/Progress Data.

10.1.2.1 Costs (for cost-type contracts/task orders only). In spreadsheet format, indicate total hours and funds authorized by contract
lineitem number (CLIN). Separate labor, materials, and travel. Indicate the task order modification number (if applicable) under
which the funds are authorized. For each CLIN, show the current week and cumulative expenditures in both dollars and hours (for
labor). Indicate balance, and percentage of total, remaining for hours and dollars. Expenditures shall be reported as accrued/incurred,
and do not necessarily have to be paid. Notes shall be used to explain pertinent facts that are not apparent within the spreadsheet.
10.1.2.2 Progress (for al type contracts/task orders). By tasks, or sub-tasksif appropriate, indicate level of completion. Include
supporting data (e.g, number of grids cleared, actual versus planned).

10.1.2.3 Include a graph which depicts a cumulative summary by month of the percentage of costs budgeted, the percentage of costs
expended, and the percentage of work completed.

10.1.2.4 Schedule (for al type contracts/task orders). Include a project schedule prepared in MS Project or similar software. Indicate
changes from baseline schedule and explain deviations.

10.1.3 Discussion of Issues Relating to Project Expenditures and Work Progress.

10.1.3.1 Notice of 85% of expended funds, or other percentage expended, as required by contract clauses.
10.1.3.2 Discussion of ability to complete the project within funds currently authorized.

10.1.3.3 List/status of pertinent correspondence related to the project.

10.1.3.4 List/status of deliverables and dates submitted.

10.1.3.5 Discussion of any issue that impacts completion of project on schedule and within budget.

11. DISTRIBUTION STATEMENT

DD Form 1664, JUN 86 PREVIOUSEDITIONS ARE OBSOLETE

Page 1 of 2



Data Item Description OT-085 (Continued):

10.1.4 Field Information.

10.1.4.1 Statistical Data.  Total number of grids in project, number of grids cleared or sampled during week and to date, percent of
project completed, number of grids passing quality control (QC) checks during week and to date, number of grids failing QC during week
and to date, number of grids passing quality assurance (QA) checks during week and to date, number of grids failing QA during week and
to date, number of hours spent re-working grids failing QC or QA, number of digs during week and to date, number of live OE items
located during week and to date, number of inert OE items recovered during week and to date, number of small arms recovered during
week and to date, and pounds of scrap removed during week and to date.

10.1.4.2 Significant Comments. Include comments relating to type of OE located, location of teams by grid numbers, presence of visitors
or other contractors, OE shipments, and demoalitions.

10.1.4.3 Detailed OE listing. Provide alist of OE located during the week and its disposition. Include a summary of all OE recovered to
date by ordnance type.

10.1.4.4 Description of operations planned for the following week.

10.1.5 Summary of Vehicles and Equipment. List vehicles by type, source of rental or lease, unit cost, VIN number, ending mileage and
team to which assigned. List gallons of gasoline used and its cost, during week and to date. List major equipment on site and indicate its
source.

10.1.6 Demolition Materials Accounting. Provide alist of demolition materials received since the project began and a tabulation of
materials used on aweekly basis. Indicate the balance on hand at the end of the reporting period.

10.1.7 Personnel on Site. List each contract person on site by name, position, and workday. List employee absences and associated
explanations. Summarize workers and total number of man-hours expended during week by job category.

10.1.8 Exposure Data:

10.1.8.1 Hours worked in direct support of the contract (by all personnel) during the reported week and cumulative for the project. (Do
not report hours expended on corporate personnel issues, payroll, etc.) Do report hours expended by subcontract personnel in direct
support of the task order.

10.1.8.2 Number of lost workday accidents, during the reported week and cumulative for the project.

10.1.8.3 Number of lost workdays due to on-the-job accidents during the reported week and cumulative for the project.

10.1.8.4 Number of property damage accidents (includes vehicles) in which property loss value is $2,000 or more, during the reported
week and cumulative for the project.
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